Rpt-ID: RCPESPRJ

User: vepps

Contract ID:

B14614-13-M00-0

Georgia

Department of Transportation

Estimate Summary By Project

Estimate Number:

0022

Date: 10/05/2015

Page 1 of 10

Pay Period: 09/01/2015
to 09/30/2015

Contract Location: Time Allowed: 867  Days
SR 292 EAST OF CR 13 EXTENDING TO CS 645. Elapsed Calender Days: 755 Days
Percent Time: 87.08
District: 5 Area: 01
Contractor:

MCLENDON ENTERPRISES, INC. Date Let: 07/19/2013

2365 AIMWELL RD. Date Awarded: 08/02/2013
Date Contract Executed: 08/22/2013
Date Notice to Proceed: 09/06/2013

VIDALIA GA 30474-9064 Date Work Began: 12/16/2013

Phone: (912)537-7887 Date Time Stopped: 00/00/0000

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 01/20/2016

Surety Co: HARTFORD FIRE INSURANCE COMPANY

Current Contract Amount $6,522,677.51 Counties:

Original Contract Amount $5,933,408.11 Montgomery Toombs

Funds Available $767,483.98

Percent Complete 88.23%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
550610- $6,522,677.50 $5,933,408.10 $767,483.97 88.23% $181,708.59

Chief Engineer



Rpt-ID: RCPESPRJ

User: vepps

Contract ID: B14614-13-M00-0

Georgia
Department of Transportation
Estimate Summary By Project

Estimate Number: 0022

Pay Period:

Date: 10/05/2015

Page 2 of 10

09/01/2015
to 09/30/2015

Project Number:

Federal State Project Number:

550610-

SR 292 - RECONSTRUCTION

STP00-5005-00(004)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date

$4,604,154.83
$1,151,038.70
$5,755,193.53

$5,755,193.53

$5,755,193.53

Prev to Date

$4,458,787.94
$1,114,697.00
$5,573,484.94
$0.00 $0.00
$5,573,484.94
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$5,573,484.94

Total Payable:

This Estimate

$145,366.89
$36,341.70
$181,708.59
$0.00
$181,708.59
$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$181,708.59



Rpt-ID: RCPESPRJ Georgia
User: vepps Department of Transportation
Estimate Summary By Project

Contract ID: B14614-13-M00-0 Estimate Number: 0022

Date: 10/05/2015

Page 3 of 10

Pay Period: 09/01/2015
to 09/30/2015

Project Number 550610-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0030 DRAINAGE
0008 550-4218 FLARED END SECTION 450 MM, STORM DRAIN EA 1.000 .000
751.390 1.000
1.000 $751.39 $751.39
0009 550-4224 FLARED END SECTION 600 MM, STORM DRAIN EA 7.000 7.000
888.480 2.000
9.000 $1,776.96 $7,996.32
0010 441-6222 CONC CURB & GUTTER, 200 MM X 750 MM, TP 2 LM1 2,581.820 2,081.378
50.490 16.154
2,097.532 $815.62 $105,904.39
0015 550-1180 STORM DRAIN PIPE, 450 MM, H0.3-3 M LM1 731.000 790.963
109.280 7.400
798.363 $808.67 $87,245.11
0020 550-1240 STORM DRAIN PIPE, 600 MM, H0.3-3 M LM1 675.000 633.309
142.880 39.200
672.509 $5,600.90 $96,088.09
Category Amount: $9,753.54 $297,985.30
Category Number: 0040 BASE AND PAVING
0050 310-5080 GR AGGR BASE CRS, 200 MM, INCL MATL M2 43,215.000 43,804.380
17.190 .000
43,804.380 $.00 $752,997.29
0065 413-1000 BITUM TACK COAT L 30,588.000 47,207.242
0.790 .000
47,207.242 $.00 $37,293.72
0074 432-5010 MILL ASPH CONC PVMT, VARIABLE DEPTH M2 6,960.000 10,794.230
3.580 .000
10,794.230 $.00 $38,643.34



Rpt-ID: RCPESPRJ Georgia

User: vepps Department of Transportation
Estimate Summary By Project
Contract ID: B14614-13-M00-0 Estimate Number: 0022

Date: 10/05/2015

Page 4 of 10

Pay Period: 09/01/2015
to 09/30/2015

Project Number 550610-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0040 BASE AND PAVING
0075 441-0016 DRIVEWAY CONCRETE, 150 MM THK M2 148.000 146.516
53.710 33.444
179.960 $1,796.28 $9,665.65
Category Amount: $1,796.28 $838,600.00
Category Number: 0050 EROSION CONTROL
0080 163-0232 TEMPORARY GRASSING HA 15.000 16.482
1235.000 .000
16.482 $.00 $20,355.27
0085 163-0240 MULCH MG 488.000 153.352
150.000 19.150
172.502 $2,872.50 $25,875.30
Category Amount: $2,872.50 $46,230.57
Category Number: (0040 BASE AND PAVING
0130 402-3100 RECYCLED ASPH CONC, 9.5 MM SUPERPAVE, T MG 6,267.000 6,391.140
1, INCL BITUM MATL & H LIME 83.330 .000
6,391.140 $.00 $532,573.70
Category Amount: $0.00 $532,573.70
Category Number: (0010 ROADWAY
0145 441-0104 CONC SIDEWALK, 100 MM M2 3,872.740 2,642.650
44.530 102.261
2,744.911 $4,553.68 $122,230.89
Category Amount: $4,553.68 $122,230.89
Category Number: 0050 EROSION CONTROL
0160 700-6910 PERMANENT GRASSING HA 15.000 5.286
1235.000 4175
9.461 $5,156.13 $11,684.34



Rpt-ID: RCPESPRJ Georgia

User: vepps Department of Transportation
Estimate Summary By Project

Contract ID: B14614-13-M00-0 Estimate Number: 0022

Date: 10/05/2015
Page 5 of 10

Pay Period: 09/01/2015
to 09/30/2015

Project Number 550610-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0050 EROSION CONTROL
0165 700-7000 AGRICULTURAL LIME MG 101.000 .000
55.010 16.470
16.470 $906.01 $906.01
0170 700-8000 FERTILIZER MIXED GRADE MG 31.000 15.411
385.000 5.620
21.031 $2,163.70 $8,096.94
0185 716-2000 EROSION CONTROL MATS, SLOPES M2 14,710.000 15,811.330
1.550 3,162.180
18,973.510 $4,901.38 $29,408.94
0190 171-0030 TEMPORARY SILT FENCE, TYPE C LM1 2,476.000 1,328.862
8.530 13.031
1,341.893 $111.15 $11,446.35
Category Amount: $13,238.37 $61,542.58
Category Number: 0040 BASE AND PAVING
0205 318-3000 AGGREGATE SURFACE COURSE MG 521.000 1,024.660
36.310 .000
1,024.660 $.00 $37,205.40
Category Amount: $0.00 $37,205.40
Category Number: 0010 ROADWAY
0215 634-1200 RIGHT OF WAY MARKERS EA 82.000 .000
90.000 76.000
76.000 $6,840.00 $6,840.00
Category Amount: $6,840.00 $6,840.00
Category Number: (0030 DRAINAGE
0220 441-4030 CONC VALLEY GUTTER, 200 MM M2 255.500 259.660
67.490 .000
259.660 $.00 $17,524.45

Category Amount: $0.00 $17,524.45



Rpt-ID: RCPESPRJ Georgia
User: vepps Department of Transportation
Estimate Summary By Project

Contract ID: B14614-13-M00-0 Estimate Number: 0022

Date: 10/05/2015

Page 6 of 10

Pay Period: 09/01/2015
to 09/30/2015

Project Number 550610-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0225 441-0748 CONCRETE MEDIAN, 150 MM M2 195.920 .000
63.220 318.100
318.100 $20,110.28 $20,110.28
Category Amount: $20,110.28 $20,110.28
Category Number: 0050 EROSION CONTROL
0230 167-1500 WATER QUALITY INSPECTIONS MO 27.000 21.000
500.000 1.000
22.000 $500.00 $11,000.00
Category Amount: $500.00 $11,000.00
Category Number: (0030 DRAINAGE
0245 550-2180 SIDE DRAIN PIPE, 450 MM, H 0.3 -3 M LM1 317.000 602.430
100.560 .000
602.430 $.00 $60,580.36
0255 550-3618 SAFETY END SECTION 450 MM, SIDE DRAIN, 6:1EA 60.000 66.000
510.220 .000
66.000 $.00 $33,674.52
Category Amount: $0.00 $94,254.88
Category Number: 0050 EROSION CONTROL
0265 165-0010 MAINTENANCE OF TEMPORARY SILT FENCE, TF LM1 4,180.000 807.525
0.160 20.117
827.642 $3.22 $132.42
0280 165-0105 MAINTENANCE OF INLET SEDIMENT TRAP EA 30.000 48.000
50.000 .000
48.000 $.00 $2,400.00
0289 165-0041 MAINTENANCE OF CHECK DAMS -ALL TYPES LM1 1,908.000 109.448
6.560 7.500
116.948 $49.20 $767.18



Rpt-ID: RCPESPRJ Georgia
User: vepps Department of Transportation
Estimate Summary By Project

Contract ID: B14614-13-M00-0 Estimate Number: 0022

Date:

Pay Period:

10/05/2015
Page 7 of 10

09/01/2015

to 09/30/2015

Project Number 550610-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0050 EROSION CONTROL
0315 163-0550 CONSTRUCT AND REMOVE INLET SEDIMENT TF EA 30.000 25.750
120.000 1.250
27.000 $150.00 $3,240.00
0330 603-2181 STN DUMPED RIP RAP, TP 3, 450 MM M2 362.000 468.761
92.120 20.068
488.829 $1,848.66 $45,030.93
0335 603-7000 PLASTIC FILTER FABRIC M2 362.000 495.941
3.980 20.068
516.009 $79.87 $2,053.72
Category Amount: $2,130.95 $53,624.25
Category Number: (0030 DRAINAGE
0343 500-3800 CLASS A CONCRETE, INCL REINF STEEL M3 15.120 16.780
1665.640 .000
16.780 $.00 $27,949.44
0345 668-2100 DROP INLET, GP 1 EA 1.000 3.500
2398.800 .000
3.500 $.00 $8,395.80
Category Amount: $0.00 $36,345.24
Category Number: 0020 SIGNING AND MARKING
0385 636-1029 HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, " M2 34.000 .000
135.000 34.830
34.830 $4,702.05 $4,702.05
0390 636-1033 HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, " M2 35.220 .000
155.000 34.051
34.051 $5,277.91 $5,277.91
0395 636-2070 GALV STEEL POSTS, TP 7 LM1 451.720 .000
16.990 511.520
511.520 $8,690.72 $8,690.72



Rpt-ID: RCPESPRJ Georgia

User: vepps Department of Transportation
Estimate Summary By Project
Contract ID: B14614-13-M00-0 Estimate Number: 0022

Date: 10/05/2015

Page 8 of 10

Pay Period:

09/01/2015

to 09/30/2015

Project Number 550610-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0020 SIGNING AND MARKING
0405 653-1704 THERMOPLASTIC SOLID TRAFFIC STRIPE, 600 I LM1 260.000 .000
14.990 159.287
159.287 $2,387.71 $2,387.71
0420 653-0210 THERMOPLASTIC PVMT MARKING, WORD, TP 1 EA 14.000 .000
100.000 11.000
11.000 $1,100.00 $1,100.00
0425 653-0120 THERMOPLASTIC PVMT MARKING, ARROW, TP EA 98.000 .000
60.000 102.000
102.000 $6,120.00 $6,120.00
0435 654-1001 RAISED PVMT MARKERS TP 1 EA 570.000 .000
2.450 544.000
544.000 $1,332.80 $1,332.80
0450 653-0100 THERMOPLASTIC PVMT MARKING, RR/HWY CR EA 4.000 .000
325.000 6.000
6.000 $1,950.00 $1,950.00
Category Amount: $31,561.19 $31,561.19
Category Number: 0060 WATER & SEWER
0465 670-1080 WATER MAIN, 200 MM LM1 679.470 862.321
59.650 .000
862.321 $.00 $51,437.45
PVC
0485 670-2060 GATE VALVE, 150 MM EA 16.000 17.000
881.470 .000
17.000 $.00 $14,984.99
0505 670-3087 TAPPING SLEEVE & VALVE ASSEMBLY, 200 MM ; EA 8.000 13.000
2190.860 .000
13.000 $.00 $28,481.18



Rpt-ID: RCPESPRJ Georgia Date: 10/05/2015
User: vepps Department of Transportation Page 9 of 10
Estimate Summary By Project
Contract ID: B14614-13-M00-0 Estimate Number: 0022 Pay Period: 09/01/2015
to 09/30/2015
Project Number 550610-
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0060 WATER & SEWER
0525 670-4000 FIRE HYDRANT EA 14.000 15.000
1747.490 .000
15.000 $.00 $26,212.35
0550 670-7000 STEEL CASING - LM1 18.370 23.390
564.760 .000
23.390 $.00 $13,209.74
600 MM
0555 670-9920 REMOVE EXISTING FIRE HYDRANT EA 6.000 11.000
295.500 .000
11.000 $.00 $3,250.50
0570 670-5620 WATER SERVICE LINE, 20 MM LM1 195.450 243.900
36.120 .000
243.900 $.00 $8,809.67
0575 670-8111 DBL STRAP SADDLE, 300 MM X 20 MM EA 6.000 9.000
318.890 .000
9.000 $.00 $2,870.01
0580 670-9730 RELOCATE EXIST WATER METER, INCL BOX EA 6.000 11.000
295.500 .000
11.000 $.00 $3,250.50
Category Amount: $0.00 $152,506.39
Category Number: (0010 ROADWAY
0615 647-6300 LOOP DETECTOR, 1.8 M X12.2 M, QUADRUPOL EA 4.000 .000
1200.000 4.000
4.000 $4,800.00 $4,800.00
0700 210-0100 GRADING COMPLETE - LS .000 .875
1027228.210 .027
.902 $27,735.16 $926,559.85
MODIFY TO INCLUDE DRAINAGE EASEMENT & TYPICAL SECTION MOD.
Category Amount: $32,535.16 $931,359.85



Rpt-ID: RCPESPRJ Georgia

User: vepps Department of Transportation
Estimate Summary By Project

Contract ID: B14614-13-M00-0 Estimate Number: 0022

Date: 10/05/2015
Page 10 of 10

Pay Period: 09/01/2015
to 09/30/2015

Project Number 550610-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0030 DRAINAGE
0875 150-1000 TRAFFIC CONTROL - LS .000 .000
4251.000 1.000
1.000 $4,251.00 $4,251.00
MODIFY PAY ITEMS DUE TO DITCH PAVING
Category Amount: $4,251.00 $4,251.00
Category Number: (0010 ROADWAY
0880 210-0100 GRADING COMPLETE - LS .000 .000
25720.770 1.000
1.000 $25,720.77 $25,720.77
ADDITIONAL PAY ITEM DUE TO DITCH PAVING
Category Amount: $25,720.77 $25,720.77
Category Number: (0030 DRAINAGE
0885 441-0204 PLAIN CONC DITCH PAVING, 100 MM M2 .000 .000
45.390 319.598
319.598 $14,506.55 $14,506.55
ADDITIONAL PAY ITEM DUE TO DITCH PAVING
0890 611-4003 RECONSTRUCT MISC DRAINAGE STRUCTURE EA .000 .000
1523.110 5.000
5.000 $7,615.55 $7,615.55
ADD PAY ITEM DUE TO DRAINAGE STRUCTURES
Category Amount: $22,122.10 $22,122.10
Category Number: 0020 SIGNING AND MARKING
0895 653-1804 THERMOPLASTIC SOLID TRAFFIC STRIPE, 200 I' LM1 .000 .000
5.070 734.275
734.275 $3,722.77 $3,722.77
MODIFY CONTRACT PAY ITEMS DUE TO CROSS WALKS
Category Amount: $3,722.77 $3,722.77
Category Number: 0010 ROADWAY
9050 402-3250 RECYCLED ASPH CONC 25 MM SUPERPAVE, GF MG .000 104.220
TL & H LIME 61.730 .000
104.220 $.00 $6,433.50
0.80 PAY FACTOR - REDUCTION IN PAY FOR 25 MM SP BRICE RD
Category Amount: $0.00 $6,433.50

Project Total Amount:

$181,708.59

$5,755,193.53



